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This  is  the  official  schedule  for  FTBF  activities.  Typical  run  periods  establish  beam  on  Wednesdays,  and  run  through  Tuesday.  Scheduling
meetings  are  held  most  Mondays  at  2pm.  To  schedule  beam  time  please  see  our  Guidelines  for  Requesting  Beam  and  contact  the  Test
Beam  Coordinator.

2014
Dates

      Oct  1  -  Oct  7

      Oct  8  -  Oct  14

      Oct  15  -  Oct  21

      Oct  22  -  Oct  28

      Oct  29  -  Nov  2

      Nov  3  -  Nov  11

      Nov  12  -  Nov  18

      Nov  19  -  Nov  25

      Nov  26  -  Dec  2

  Dec  3  -  Dec  9

  Dec  10  -  Dec  16

  Dec  17  -  Dec  23

  Dec  24  -  Dec  31

2015
  Jan  1  -  Jan  6

  Jan  7  -  Jan  15

  Jan  15  -  Jan  20

  Jan  21  -  Jan  27  

Jan  21  -  Jan  24  

Jan  24  -  Jan  27

  Jan  28  -  Feb  5

  Feb  6  -  Feb  10

FTBF
Fermilab  Test  Beam  Facility

Fermilab: Home Help Phone  Book Fermilab  at  Work Search    GO

PPD

Particle  Physics  Division

Detector  R&D

Physics  Equipment  Pool

   Experiment User Hours Area Contact

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Commissioning

No  Beam  Available:  Accelerator  Commissioning

Facility  Beam  Studies

T977 MINERvA installation 0700-1200 2D Bellantoni

T1041 CMS  Forward  Calorimetry Primary 1200-0700 2C Bilki

T977 MINERvA installation 0700-1200 2D Bellantoni

T977 MINERvA installation 0700-1200 2D Bellantoni

T992 Radiation-hard  Sensors  for  the  SLHC Primary 1200-2400 1-A Rivera

Facility  Beam  Studies

T977 MINERvA installation 0700-1200 2D Bellantoni

T992 Radiation-hard  Sensors  for  the  SLHC Primary 1200-2400 1-A Rivera

Facility  Beam  Studies

T977 MINERvA installation 0700-1200 2D Bellantoni

T1015 DRC  in  Glasses Primary 1200-2400 2-B Gatto

Facility  Beam  Studies

T977 MINERvA installation 0700-1200 2D Bellantoni

T1015 DRC  in  Glasses Primary 1200-2400 2-B Gatto

Facility  Beam  Studies

T1041 CMS  Forward  Calorimetry Primary 1200-0700 2B Bilki

T977 MINERvA installation 0700-1200 2D Bellantoni

T977 MINERvA Primary 0700  -  1900 2D Bellantoni

T977 MINERvA Primary 0700  -  1900 2D Bellantoni

T977 MINERvA Primary 0700  -  1900 2D Bellantoni

MI  buss  Replacment

T977 MINERvA Primary 0700  -  1900 2D Bellantoni

MI  buss  Replacment

T1058 Secondary  Emmission  Calorimetry Secondary 1900  -  0700 2B Ronzhin

T977 MINERvA Primary 0700  -  1900 2D Bellantoni

T1058 Secondary  Emmission  Calorimetry Secondary 1900  -  0700 2B Ronzhin

T977 MINERvA primary 24 2D Bellantoni
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Universities  Research
Association

University  of  Chicago

  Feb  11  -  Feb  17

  Feb  18  -  Feb  24

  Feb  25  -  Mar  3

  Mar  4  -  Mar  8

  Mar  9  -  Mar  17

  Mar  18  -  Mar  23

  Mar  23  -  Mar  29

  Mar  30  -  Apr  7

  Apr  8  -  Apr  14

  Apr  15  -  Apr  21

  Apr  22  -  Apr  30

  May  1  -  May  5

  May  6  -  May  12

  May  13  -  May  19

  May  20  -  May  26

  May  27  -  Jun  2

  Jun  3  -  Jun  9

  Jun  10  -  Jun  16

  Jun  17  -  Jun  23

  Jun  24  -  Jun  30

  Jul  1  -  Jul  5

  Jul  6  -  Jul  14

  Jul  15  -  Jul  21

  Jul  22  -  Jul  28

  Jul  29  -  Aug  4

  Aug  5  -  Aug  11

  Aug  12  -  Aug  18

  Aug  19  -  Aug  25

  Aug  26  -  Sep  1

  Sep  2  -  Sep  8

  Sep  9  -  Sep  15

  Sep  16  -  Sep  22

  Sep  23  -  Sep  29

T977 MINERvA primary 24 2D Bellantoni

T977 MINERvA primary 24 2D Bellantoni

T977 MINERvA primary 24 2D Bellantoni

T977 MINERvA primary 24 2D Bellantoni

T1041 CMS  Forward  Calorimetry Primary 24 2B Bilki

T1041 CMS  Forward  Calorimetry Primary 24 2B Bilki

T1065 Secondary  Emitters  Study Primary 12 2B Ronzhin

T977 MINERvA primary 24 2D Bellantoni

T977 MINERvA primary 24 2D Bellantoni

T977 MINERvA primary 24 2D Bellantoni

   Facility  Beam  Studies Primary Day 2-B Rominsky

T977 MINERvA primary Night 2D Bellantoni

T1041 CMS  Forward  Calorimetry Primary 24 2B Bilki

T1043 Mu2e  CRV Primary 1000-2200 2B Hocker

T1064 STAR  Forward  Calorimeter  System Secondary 24 2B Crawford

T1064 STAR  Forward  Calorimeter  System Primary 24 2B Crawford

  T1018 UCLA  Calorimeter Primary 12 2-B Trentalange

T1041 CMS  Forward  Calorimetry Secondary 12 2-B Bilki

  T1018 UCLA  Calorimeter Primary 12 2-B Trentalange

T1041 CMS  Forward  Calorimetry Secondary 12 Bilki

  T1042 Muon  g-2  straw  tracker Primary 12 2-B Rominsky

T992 Radiation-hard  Sensors  for  the  SLHC Secondary 12 1-A Rivera

  T1042 Muon  g-2  straw  tracker Primary 12 2-B Rominsky

T992 Radiation-hard  Sensors  for  the  SLHC Secondary 12 1-A Rivera

T992 Radiation-hard  Sensors  for  the  SLHC Primary 12 1-A Rivera

T994 JASMIN Primary 0000  -  0700 M01 Matsumura

T979 Fast  Timing  w/Cherenkov  Counters Secondary 12 2-B Albrow

   Outreach:  Quarknet  Teachers  &  Beam  Studies Primary Day 2A Soha

T994 JASMIN Primary 0000  -  0700 M01 Matsumura

TENTATIVE:  No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

Fermi  National  Accelerator  Laboratory   Office  of  Science  /  U.S.  Department  of  Energy    Managed  by  Fermi  Research  Alliance,  LLC
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